
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:18 AM
Run date

Time

Reviewer: Soheilifard, Saman 23-Jul-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 105 Date: 08-Jun-2011 Wednesday

Approved Date:

Shift Hours: 08:00 AM 04:30 PM Break: 00:30 Over Time:

Const Calendar Day: 638

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

morning fog/ sunny afternoon

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Bolting

ABF's bolting crew continued the tower bolting operation at splice #4 South tower at 145M elevation.
Roger's crew work on installing the temporary bolts for the tower pull back bracket on skin A of South and
West tower. ABF's engineer informed the bolting crew that they need to tension the permanent A490
geomet bolts on skin A of West and South tower. Ryan and Tony started to tension the A490 bolts on skin
A of South tower. Roger and Mike work on installing the temporary bolts on skin A of the West tower.

Bid Item: 053 T-L04-BNE.05304-0120F4 Tower Lift 04 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL PORTILLOIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00
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